D97

R

INQUIRE=DOC20D
ITEM NO=00483436
ENVELOPE
CDSN = LGX621 MCN = 93023/17729 TOR = 930231200
RTTUZYUW RUEKJCS9576 0231159-UUUU--RUEALGX.
ZNR UUUUU
HEADER
R 231159Z JAN 93
FM DIA WASHINGTON DC
INFO RUEAHQA/CSAF WASHINGTON DC
RUFGAID/USEUCOM AIDES VAIHINGEN GE
RUVKSRT/12 AF BERGSTROM AFB TX//IN//
RUCEAAM/HQ NORAD INTEL CEN CHEYENNE MTN AFB CO//J2V//
RUEOACC/CDRPSYOPGP FT BRAGG NC//AORC-POG-SB//
RUANJTF/CJTF FOUR
RHCGSRB/CINCFOR FT MCPHERSON GA//FCJ2-IC/FCJ3-OD//
PUCBSAA/USCINCLANT NORFOLK VA//J2//
RUWANGC/CJTF FIVE//J20//
RUWSMXI/AMC INTEL CEN SCOTT AFB IL//IN//
PUCQVAB/USCINCSOC INTEL OPS CEN MACDILL AFB FL
RUWANTX/CJTF SIX
RHLBAAA/USCINCSO QUARRY HEIGHTS PM
RULKQ N/MARCORINTCEN QUANTICO VA
RULSJGA/COGARD INTELCOORDCEN WASHINGTON DC
RUEALGX/SAFE
R 231129Z JAN 93
FM AMEMBASSY LA PAZ
TO RUDGSTD/DOS AIRWING PATRICK AFB FL
RUEHC/SECSTATE WASHDC 6007
BT
CONTROLS
UNCLAS SECTION 01 OF 08 LA PAZ 001003

E.O. 12356: N/A

/********** THIS IS A COMBINED MESSAGE **********/
BODY
TAGS: SNAR, BL
SUBJECT: POST OPERATING PLAN (POP) FY'93
PART ONE OF THREE

REF: A) LA PAZ 16736 B) STATE 16737 C) STATE 392185

SUMMARY

THIS MESSAGE TRANSMITS THE REVISED FY'93 INTERNATIONAL NARCOTICS CONTROL (INC) POST OPERATING PLAN (POP) FOR BOLIVIA (REF A AND B). THIS REVISED VERSION REFLECTS THE INM COMMENTS AND CHANGES FOUND IN REF TEL C. THE POP DESCRIBES INC-FUNDED PROGRAMS THAT ARE

DEPARTMENT OF STATE
IS/FPC/CDR Date: 5/26/95
[X] RELEASE ( ) DECLASSIFY
( ) EXCISE ( ) DECLASSIFY IN PART
( ) DENY
( ) DELETE Non-Responsive Info
FOIA Exemptions
PA Exemptions
MR Cases Only:
EO Citations
( ) CLASSIFY as ( ) S or ( ) C OADR
( ) DOWNGRADE TS to ( ) S or ( ) C OADR
TS authority to:

ADMINISTERED BY THE NARCOTICS AFFAIRS SECTION (NAS) AS PART OF THE EMBASSY'S OVERALL COUNTERNARCOTICS STRATEGY FOR BOLIVIA. THE POP DOES NOT TAKE INTO ACCOUNT OTHER USG OR INTERNATIONAL CONTRIBUTIONS TO THE IMPLEMENTATION OF THAT STRATEGY. FOR THIS REASON, THE POP REPRESENTS ONLY A PARTIAL DESCRIPTION OF OVERALL USG ASSISTANCE PROVIDED TO BOLIVIA IN SUPPORT OF OUR NATIONAL COUNTERNARCOTICS OBJECTIVE.

I. PROGRAM OVERVIEW

A. THE OBJECTIVE OF THE MISSION-WIDE COUNTERNARCOTICS EFFORT IS TO REDUCE, AND ULTIMATELY ELIMINATE, THE PRODUCTION OF ILLEGAL COCAINE FOR EXPORT FROM BOLIVIA TO THE UNITED STATES, OTHER INTERNATIONAL MARKETS OR FOR DOMESTIC USE. THE LAW ENFORCEMENT COMPONENT OF THE EFFORT IN BOLIVIA SEEKS TO DESTROY THOSE ORGANIZATIONS ENGAGED IN PURCHASING, PROCESSING, OR EXPORTING REFINED COCAINE PRODUCTS. THE EFFORTS TO REDUCE THE EXTENT OF COCA CULTIVATION AND TO REGULATE THE COMMERCE IN LEGAL COCA ARE INTENDED TO REDUCE THE SUPPLY OF COCA LEAF AVAILABLE TO THE TRAFFICKING NETWORKS. OUR EFFORTS ARE ALSO DESIGNED TO DEVELOP CN INSTITUTIONS WITHIN THE GOB THAT WILL HAVE THE CAPABILITY TO IMPLEMENT ACTIVE CN LAW ENFORCEMENT PROGRAMS INDEPENDENTLY.

B. THE FY'93 POP WAS PRODUCED AMID A THOROUGH REAPPRAISAL OF ALL NAS FUNDED PROGRAMS IN BOLIVIA. MUCH HAS BEEN ACCOMPLISHED IN RECENT YEARS, A BROAD RANGE OF PROGRAMS WERE ESTABLISHED, AND EARLY GOALS ACHIEVED, BUT NOW IT IS APPROPRIATE TO CAREFULLY REVIEW AND EVALUATE THE PERFORMANCE OF EACH OF THESE PROGRAMS. THIS IS SIMPLY SOUND MANAGEMENT PRACTICE. OUR DECISION ALSO STEMS FROM THE EXPECTATION OF FUTURE BUDGET DECREASES, AN AWARENESS THAT CN ACTIVITIES WILL BE AFFECTED BY BOLIVIA'S 1993 NATIONAL ELECTIONS, AND A MISSION-WIDE RECOGNITION THAT PROGRAMS MUST BE ADJUSTED OVER TIME, AS THE MEASURES OF SUCCESS ARE CONSTANTLY REFINED. FINALLY, IT IS ABSOLUTELY ESSENTIAL THAT ALL OF OUR EFFORTS CLEARLY CONTRIBUTE TO THE GOAL OF "BOLIVIANIZATION".

C. THE NAS CONTRIBUTION TO OVERALL MISSION CN OBJECTIVES CONSISTS OF PROVIDING MATERIAL, FINANCIAL, TRAINING, AND ADVISORY SUPPORT TO BOLIVIAN POLICE, JUDICIAL AND OTHER CIVILIAN AGENCIES INVOLVED IN CN ACTIVITIES. THE MILITARY GROUP, THE DRUG ENFORCEMENT ADMINISTRATION, AND USAID ALSO CONTRIBUTE BY PROVIDING LAW ENFORCEMENT AND DEVELOPMENT ASSISTANCE.

D. THE INC PROGRAM. SPECIFICALLY, THE NAS PROVIDES SUPPORT TO THE FOLLOWING GOB COUNTERNARCOTICS ELEMENTS: THE SPECIAL FORCE FOR THE FIGHT AGAINST NARCOTICS (FELCN); NATIONAL POLICE RURAL PATROL (UMOPAR); SPECIAL NARCOTICS POLICE; THE RED DEVILS TASK FORCE; THE BLUE DEVILS TASK FORCE; SPECIAL PROSECUTORS; THE CIVILIAN GOB AGENCIES RESPONSIBLE FOR THE REDUCTION OF COCA FIELDS (DIRECO) AND CONTROL OF THE LEGAL COCA MARKET (DINACO), AND FOR THE REGULATION OF PRECURSOR CHEMICALS (THE NATIONAL DIRECTORATE FOR THE CONTROL OF PRECURSOR CHEMICALS).

II. AVIATION PROJECT

A. PROJECT OVERVIEW: TO BUILD WITHIN THE BOLIVIAN AIR FORCE AN INSTITUTIONAL CN CAPABILITY TO CONDUCT, IN CONJUNCTION WITH THE UMOPAR, AERIAL INTERDICTION AND ERADICATION OPERATIONS. SPECIFICALLY, TO USE USG/GOB AVIATION ASSETS TO SUPPORT THE GROUND/WATERBORNE CN ASSETS IN LOCATING AND CONFISCATING OR DESTROYING THE INFRASTRUCTURE OF THE NARCOTRAFFICKERS IN-COUNTRY, TO DENY THE NARCOTRAFFICKERS THE USE OF BOLIVIAN AIRSPACE FOR TRANSPORTATION OF ILLICIT DRUGS AND PRECURSORS, AND TO BUILD THE AVIATION SUPPORT INFRASTRUCTURE REQUIRED FOR THE BOLIVIAN AIR FORCE TO CARRY ON THE CN OPERATIONS NATIONWIDE. THE AIR PROGRAM IN-COUNTRY IS A MULTIFACETED PROGRAM WITH THE SEPARATE PIECES ALL COMPLEMENTING EACH OTHER WITH DIFFERENT CAPABILITIES. THE RDTF PROVIDES THE AIR ASSAULT AND LIMITED RECONNAISSANCE CAPABILITY, THE PC-7'S PROVIDE REGIONAL

/****** BEGINNING OF SECTION 002 ******/
INTERCEPT/AIR SPACE DENIAL CAPABILITY, AND THE C-47/C-130 PROVIDES NATIONAL AND INTERNATIONAL LOGISTICS SUPPORT.

B. CURRENT PROJECT STATUS:

--THE INM-FUNDED RED DEVIL TASK FORCE, 22 UH-LH'S AND FOUR CESSNA 206'S, COMPLETED OVER 21000 ACCIDENT-FREE HELICOPTER FLIGHT HOURS IN SUPPORT OF CN OPERATIONS.

--THE RDTF HAS FLOWN OVER 3200 HOURS IN SUPPORT OF OPERATION GHOST ZONE.

--THE MILGP FMFP-FUNDED CN AVIATION ASSETS OF THREE C-130'S, ONE C-47 (TURBO CONVERSION) AND FIVE PC-7 LIGHT ATTACK/FIGHTER AIRCRAFT ARE ALL ON LINE AND CONDUCTING REGULAR CN MISSIONS.

--THE C-130'S HAVE PROVEN TO BE INVALUABLE LOGISTICS ASSETS IN THEIR MONTHLY SUPPLY FLIGHT TO AIRWING HQ. THIS FLIGHT SUPPORTS ALL NAS BOLIVIA CN PROGRAMS--UMOPAR, RIVERINE, JNICC, ETC. THE C-130'S MAKE WEEKLY SUPPORT FLIGHTS FROM LA PAZ TO TRINIDAD AND SANTA CRUZ, AND ALSO SUPPORT MAJOR DEA/UMOPAR OPERATIONS BY CARRYING FORWARD AREA REFUEL SYSTEMS AND BULK FUEL FOR THE HELICOPTER ASSAULT FORCE.

--THE WORK ON THE CHIMORE AIRSTRIP--LENGTHENING THE RUNWAY, RESURFACING, AND APPLYING A SOIL BINDER--IS COMPLETE. THIS ALLOWS ALL CN AIR ASSETS, INCLUDING C-130'S, TO USE THE AIRSTRIP. WORK MUST BE CONTINUED TO MAKE THIS AIRSTRIP AN ALL-WEATHER SURFACE, OR THE HEAVY USAGE AND ONE OR TWO WET SEASONS WILL NEGATE ALL THE WORK DONE SO FAR.

--WORK CONTINUES ON THE NEW RDTF HANGAR FACILITY AT EL TROMPILLO. AS WITH THE CHIMORE AIRSTRIP, WORK MUST BE CONTINUED TO BE FUNDED OR WE WILL HAVE WASTED OUR INVESTMENT IN CONSTRUCTION SO FAR.

--THE STATUS OF RED DEVIL TASK FORCE MAINTENANCE SUPPORT HAS IMPROVED; THERE IS NOW AN AVERAGE OF 12-15 MECHANICS ON DUTY DAILY. THE STANDARD WORKDAY, WHICH IS NOW 0700 TO 1530 WITH A 30 MINUTE LUNCH BREAK, IS ALSO AN IMPROVEMENT.

--A REFUEL SYSTEM WAS COMPLETED AT SANTA ANA WITH 8500-GAL CAPACITY. RDTF OCCUPATION OF SANTA ANA, WORK TO UPGRADE THE AIRSTRIP SHOULD BE OUR NEXT GOAL.

C. RESOURCE REQUIREMENTS:

1. FY93 FUNDING TO BE OBLIGATED IN SUPPORT OF AIR OPS; 2,600,000
2. FY93 FUNDING TO BE SUBOBLIGATED DURING FY93; ALL
3. PRIOR-YEAR MONEY TO BE SUBOBLIGATED DURING FY93; NONE AVAILABLE

D. PROJECT OBJECTIVE NO. 1: INTEGRATE THE INM-FUNDED AND MILGP-FUNDED AIR ASSETS, FOR OPERATIONS AND ADMINISTRATION, UNDER A SINGLE MANAGER IN NAS.

1. TARGET OF PERFORMANCE NO. 1: DESIGNATE NAS, SENIOR AVIATION ADVISOR, AS THE PROGRAM MANAGER FOR ALL CURRENT MILGP AIR PROGRAMS THAT HAVE REACHED OPERATIONAL STATUS.
A. MILESTONE NO. 1-1: BY 30 NOVEMBER 1992,

HAVE APPROVED BY FAB HQ THE PROPOSED INM-FUNDED PAYMENT SCHEDULE FOR C-130, C-47, AND PC-7 AIRCREWS FLYING CN SUPPORT MISSIONS.

B. MILESTONE NO. 1-2: BY 30 NOVEMBER 1992, ESTABLISH THE NAS AIR OPERATIONS OFFICER AS THE NAS REPRESENTATIVE TO THE OPG, RESPONSIBLE FOR SCHEDULING AND ROUTINE COORDINATION OF CN AIR ASSETS.

C. MILESTONE NO. 1-3: BY JANUARY 30, 1993, TRANSFER ALL ADMIN SCHEDULING AND COORDINATION FUNCTIONS FOR THE C-130B'S, C-47, AND PC-7'S TO NAS AIR OPERATIONS OFFICER FROM MILGP AIR PROGRAM MANAGERS.

E. PROJECT OBJECTIVE NO. 2: ESTABLISH A COMMAND AND CONTROL SYSTEM WITHIN THE FAB FOR EMPLOYMENT AND UTILIZATION OF CN AIR ASSETS.

1. TARGET OF PERFORMANCE NO. 1: ESTABLISH COMMUNICATIONS NET OF HIGH-FREQUENCY RADIO, LAND LINE, AND FAX CAPABILITY BETWEEN ALL FAB CN AVIATION UNITS, THE CHIMORE BASE CAMP, AND THE OPG.

A. MILESTONE NO. 1-1: BY 30 JUNE 1993, HAVE

/****** BEGINNING OF SECTION 003 ******/
FIELDED TO THE C-130 GROUP, THE C-47 GROUP, AND THE PC-7 GROUP A FAX MACHINE, AND HIGH-
FREQUENCY RADIO
BASE STATION.

2. TARGET OF PERFORMANCE NO. 2: ESTABLISH IMPROVED HF RADIO COMMUNICATIONS CAPABILITY WITHIN THE RED DEVIL TASK FORCE.

A. MILESTONE NO.2-1: BY 28 FEBRUARY 1993, WITH INM/T CONCURRENCE, ADD ONE AVIONICS TECHNICIAN AND TWO QUALITY CONTROL TECHNICIANS UNDER THE DYNCORP CONTRACT.

B. MILESTONE 2-2: BY 30 APRIL 1993, HAVE SIX MORE HF RADIOS INSTALLED IN THE RDTF HELICOPTER FLEET.

C. MILESTONE 2-3: BY 31 JULY 1993, HAVE THE ENTIRE FLEET OF 22 HELICOPTERS IN THE RDTF EQUIPPED WITH HF RADIOS.

F. PROJECT OBJECTIVE NO. 3: EXPAND THE AVIATION SUPPORT INFRASTRUCTURE IN-COUNTRY TO ENABLE GREATER UTILIZATION OF ALL CN AIR ASSETS. (NOTE: TARGETS AND MILESTONES UNDER OBJECTIVE NO. 3 ARE PREDICATED ON

FMFP FUNDS. POST PROPOSED THESE PROJECTS TO GOB AND IS AWAITING GOB CONCURRENCE).

1. TARGET OF PERFORMANCE NO. 1: DEVELOP THE CHIMORE AIRSTRIP INTO AN ALL-WEATHER SURFACE.

A. MILESTONE NO. 1-1: BY 30 JUNE 1993, COMPLETE CONSTRUCTION OF AN EROSION CONTROL ROCK GABON WALL IN THE RIO CHIMORE TO PROTECT THE RUNWAY FROM ERODING INTO THE RIVER.

B. MILESTONE NO. 1-2: BY 30 MARCH 1993, HAVE COUNTRY TEAM CONCURRENCE TO ALLOCATE THE FUNDS NECESSARY TO BUILD AN ALL-WEATHER SURFACE ON THE CHIMORE AIRSTRIP.

2. TARGET OF PERFORMANCE NO. 2: DEVELOP AN ALL-WEATHER SURFACE AIRSTRIP IN THE BENI SO WE CAN CONDUCT CN OPERATION YEAR-ROUND.

A. MILESTONE NO. 2-1: BY 30 JUNE 1993, HAVE COUNTRY TEAM CONCURRENCE TO ALLOCATE THE FUNDS TO BUILD AN ALL-WEATHER SURFACE ON THE SANTA ANA AIRSTRIP TO ENSURE WE CAN CONDUCT CN OPS YEAR-ROUND IN THE BENI.

3. TARGET OF PERFORMANCE NO. 3: COMPLETE THE SANTA CRUZ HANGAR FACILITY FOR THE RED DEVIL TASK FORCE.

A. MILESTONE NO. 3-1: BY 1 MARCH 1993, HAVE THE TAXIWAY AND RAMP TO THE NEW HANGAR COMPLETED.

B. MILESTONE NO. 3-2: BY 30 DECEMBER 1992, HAVE ESTABLISHED ADDITIONAL MAINTENANCE/STORAGE SPACE REQUIRED FOR NEW HANGAR FACILITY AT EL TROMPILLO.

C. MILESTONE NO. 3-3: BY 30 SEPTEMBER 1993, HAVE COMPLETED THE ENTIRE RED DEVIL HANGAR FACILITY AT EL TROMPILLO.

G. PROJECT OBJECTIVE NO. 4: EXPAND THE CN CAPABILITIES OF THE RDTF.

1. TARGET OF PERFORMANCE NO. 1: THROUGH FY93, DEVELOP NIGHT CN MISSION CAPABILITY IN THE RDTF.

A. MILESTONE NO. 1-1: BY 30 MARCH 1993, HAVE TRAINED ALL PILOTS TO DOS AIRWING BASIC NIGHT QUALIFICATION STANDARDS.

B. MILESTONE NO. 1-2: BY 30 MARCH 1993, HAVE ESTABLISHED A DOS AIRWING APPROVED NIGHT VISION GOGGLE

TRAINING PROGRAM.

C. MILESTONE NO. 1-3: BY 30 SEPTEMBER 1993, HAVE A MINIMUM OF FIVE AIRCREWS FULLY NIGHT VISION GOGGLE QUALIFIED.

2. TARGET OF PERFORMANCE NO. 2: THROUGH FY93, DEVELOP A TACTICAL TERRAIN FLIGHT CN MISSION CAPABILITY IN THE RDTF.

A. MILESTONE NO. 2-1: BY 30 DECEMBER 1992, HAVE DEVELOPED A TACTICAL TERRAIN FLIGHT TRAINING PROGRAM FOR THE RDTF.

B. MILESTONE NO. 2-2: BY 30 FEBRUARY 1993, HAVE IMPLEMENTED THE TACTICAL TERRAIN FLIGHT TRAINING PROGRAM.

/****** BEGINNING OF SECTION 004 ******/

C. MILESTONE NO. 2-3: BY 30 SEPTEMBER 1993, HAVE ALL ASSIGNED AIRCREWS TERRAIN FLIGHT QUALIFIED IN THE RDTF.

3. TARGET OF PERFORMANCE NO 3: THROUGH 1993, IMPROVE THE TRAINING AND STANDARDIZATION OF THE CESSNA 206 FLIGHT WITHIN THE RDTF.

A. MILESTONE NO. 3-1: BY 30 MARCH 1993, HAVE ASSIGNED OR HAVE TRAINED FROM IN THE UNIT, A CESSNA 206 INSTRUCTOR PILOT TRAINED TO FAA CERTIFIED FLIGHT INSTRUCTOR STANDARDS.

B. MILESTONE NO. 3-2: BY 30 JUNE 1993, HAVE AN AIRCREW TRAINING PROGRAM, WITH ALL TASKS FLOWN TO FAA STANDARDS, IMPLEMENTED IN THE CESSNA 206 FLIGHT.

4. TARGET OF PERFORMANCE NO. 4: TRAIN THE RDTF HELICOPTER PILOTS IN BASIC INSTRUMENT FLIGHT.

A. MILESTONE NO. 4-1: BY 30 MAY 1993, HAVE IN THE RDTF A BASIC INSTRUMENT PROGRAM TO DOS AIRWING STANDARDS.

B. MILESTONE NO. 4-2: BY 30 SEPTEMBER 1993, HAVE ALL PILOTS IN COMMAND TRAINED IN BAS
IC
INSTRUMENTS TO DOS AI[illegible]NG STANDARDS.

H. PROGRAM OBJECTIVE NO. 5: INSTITUTIONALIZE WITHIN THE FAB CN AVIATION UNITS A MAINTENANCE CAPABILITY OF THEIR OWN.

1. TARGET OF PERFORMANCE NO. 1: DETERMINE WHAT FAB CAPABILITY NOW EXISTS IN EACH CN AVIATION UNIT.

A. MILESTONE NO. 1-1: BY 30 DECEMBER 1992, GET AN EVALUATION FROM EACH USG AVIATION MAINTENANCE CONTRACTOR REGARDING THE FAB MAINTENANCE CAPABILITY.

B. MILESTONE NO 1-2: BY 30 MARCH 1993, HAVE EACH CONTRACTOR DEVELO A TRAI..NG PLAN TO ADDRESS WE..KNESSES FOUND IN FAB MAINTENANCE CAPABILITIES.

C. MILESTONE NO. 1-3: BY 30 JUNE 1993, HAVE EACH CONTRACTOR IMPLEMENT THEIR TRAINING PLAN TO DEVELOP A STAND-ALONE MAINTENANCE CAPABILITY IN EACH RESPECTIVE UNIT.

D. MILESTONE NO. 1-4: BY 30 JUNE 1993, HAVE DEVELOPED WITHIN THE RDTF A FAB QUALITY CONTROL TECHNICAL INSPECTOR CAPABILITY.

III. COCA ERADICATION AND CONTROL PROJECT

A. PROJECT OVERVIEW: TO ASSIST THE GOB IN IMPLEMENTING THE PROVISIONS OF THE BOLIVIAN COCA CONTROLLED SUBSTANCES LAW OF 1988 (LAW 1008). THIS LAW DISTINGUISHES BETWEEN LEGAL AND ILLEGAL COCA AND PROVIDES THE BASIS FOR DIRECO'S COCA REDUCTION ACTI..TIES IN COMBINATION WITH ALTERNATIVE DEVELOPMENT ASSISTANCE. THE LAW ALSO PROVIDES FOR THE REGULATION AND CONTROL OF THE LEGAL PRODUCTION, SALE AND USE OF COCA LEAF.

B. PROJECT REVIEW - DIRECO:

- ERADICATION GOALS FOR CY'92 SET AT 5,400 HECTARES AND 20,000 SQUARE METERS OF SEEDBEDS. GOAL TIED TO 66 MILLION USD IN ESF.

- THE GOB CONTINUES TO BE RELUCTANT TO IMPLEMENT A SUSTAINED PROGRAM OF UNCOMPENSATED, FORCED ERADICATION.

- DANIEL SANCHEZ ASSIGNED AS NEW NATIONAL DIRECTOR IN APRIL.

- AGENCY MANAGEMENT STREAMLINED, 20 EMPLOYEES DISMISSED DUE TO POOR PERFORMANCE. PAYMENT OF BONOS RATIONALIZED, ADJUSTED TO JOB CATEGORY AND SKILL

LEVEL.

- NEW DIRECO FACILITY CONSTRUCTED AT IVIRGARZAMA.

- PREVENTATIVE MAINTENANCE PROGRAM INSTITUTED FOR ALL VEHICLES.

C. RESOURCE REQUIREMENTS:

1. FY'93 FUNDING TO BE OBLIGATED; USD 1,514,000.00

/****** BEGINNING OF SECTION 005 ******/
2. FY'93 FUNDING TO BE SUBOBLIGATED; USD 1,514,000.00
3. PRIOR YEAR FUNDING TO BE SUBOBLIGATED DURING FY'93; USD 241,000

D. PROJECT OBJECTIVE NO. 1: FULLY ENFORCE THOSE PROVISIONS OF THE BOLIVIAN ANTINARCOTICS LAW, LAW 1008, THAT REQUIRE THE ELIMINATION OF ILLEGAL COCA PLANTINGS AND SEEDLINGS.
1. TARGET OF PERFORMANCE NO. 1: BY FEBRUARY 15, 1993 DEVELOP AN ERADICATION PLAN FOR CY'93 THAT FULLY INCORPORATES THE REQUIREMENTS OF BOLIVIA'S ANTINARCOTICS LAW. THE GOAL OF THE ERADICATION PLAN ARE TO BE TIED TO ESF AGREEMENT.

A. MILESTONE NO. 1-1: BY MARCH 15, 1993 PUT INTO PLACE A PERMANENT LIAISON BETWEEN DIRECO AND UMOPAR (RURAL MOBILE POLICE), PROVIDING FOR JOINT ACTION IN THE ERADICATION EFFORT.

B. MILESTONE NO. 1-2: BY MAY 1, 1993 PREPARE PLAN OF ACTION ALLOWING FOR CONTINUED FULL-SCALE OPERATION OF DIRECO DURING THE NATIONAL ELECTION AND CHANGE OF GOVERNMENT.

2. TARGET OF PERFORMANCE NO. 2: IMPROVE THE INTERNAL MANAGEMENT OF DIRECO, CALLING ON THE AGENCY TO GRADUALLY ASSUME MORE RESPONSIBILITY FOR ITS MISSION. THIS INCLUDES UNDERTAKING A THOROUGH SURVEY OF ALL COCA FIELDS, AS REQUIRED BY BOLIVIA'S ANTI-NARCOTICS LAW. THE CHIEF PURPOSE OF THIS MEASUREMENT IS TO DETERMINE THE EXTENT AND LOCATION OF COCA, AND THE SECONDARY PURPOSE IS TO DETERMINE THE AGE OF EXISTING PLANTS. THIS IS IMPORTANT BECAUSE COCA PLANTED AFTER JULY 1988 IS ILLEGAL; HOWEVER, WE KNOW OF NO AGRONOMISTS WHO CAN TELL WHAT MONTH A FOUR YEAR OLD PLANT WAS PLANTED, OR EVEN IF A PLANT IS FOUR OR FIVE YEARS OLD.

A. MILESTONE NO. 2-1: BY JANUARY 30, 1993 PROVIDE DIRECO WITH THREE (3) HAND-HELD GPS UNITS, GIVING THEM THE CAPABILITY TO PRECISELY MEASURE ALL COCA FIELDS. (A REQUIREMENT OF THE IMPLEMENTING REGULATION OF LAW 1008). IT WILL ALSO ALLOW THEM TO

PROVIDE VALUABLE DATA TO U.S. GROUND TRUTH ANALYSTS.

B. MILESTONE NO. 2-2: BY FEBRUARY 15, 1993 SIGN A LETTER OF AGREEMENT WITH DIRECO. DIRECO SHOULD GRADUALLY ASSUME MORE RESPONSIBILITY FOR PROGRAM MANAGEMENT, WHILE AT THE SAME TIME PROVIDE NAS WITH THOROUGH AND TIMELY REPORTS ON ITS ACTIVITIES, AND THIS WILL BE REFLECTED IN THE LOA.

C. MILESTONE NO. 2-3: BY APRIL 15, 1993 COMPLETE A FULL PROJECT ASSESSMENT THAT WILL SERVE AS A BLUEPRINT FOR REDUCING BONO PAYMENTS BY 10&, WITH A COMMENSURATE REDUCTION IN STAFF. DIRECO IS TOP-HEAVY IN MANAGEMENT AND SHOULD BE RESTRUCTURED.

D. MILESTONE NO. 2-4: BY MAY 15, 1993 HIRE AND PUT INTO PLACE A NEW AMERICAN PROGRAM ADVISOR, WITH EXCLUSIVE RESPONSIBILITY FOR DIRECO.

E. PROJECT REVIEW - DINACO:

-- NAS SUPPORT FOR DINACO COMMENCED DURING CY'92

-- DINACO INSPECTORS WERE SELECTED AND HIRED.

-- VEHICLES, OFFICE EQUIPMENT AND OTHER NECESSARY SUPPLIES WERE PROVIDED.

-- A SYSTEM FOR MONITORING AND TRACKING TRANSPORT ROUTES, TRANSPORT TIME, LEAF QUANTITY AND ORIGIN IS OPERATIONAL. THIS SYSTEM RELIES ON COMPUTERS AND PRE-NUMBERED FORMS (GUIAS DE INTERNACION) PROVIDED BY NAS.

-- A DETAILED, THREE-PART ACTION WAS DEVELOPED AND PUT IN MOTION. THE PLAN CALLS FOR PUTTING INSPECTORS AT THE CHAPARE COCA MARKETS, AT THE HIGHWAY CHECKPOINTS, AND FOR ESTABLISHING ROVING PATROLS IN COOPERATION WITH UMOPAR. MANY OF THE OBJECTIVES HAVE NOT BEEN FULLY REALIZED AND REMAIN GOALS FOR FY'93.

F. RESOURCE REQUIREMENTS:

1. FY'93 FUNDING TO BE OBLIGATED; USD 536,000
2. FY'93 FUNDING TO BE SUBOBLIGATED; USD 536,000

3. PRIOR YEAR FUNDING TO BE SUBOBLIGATED DURING FY'93; USD 17,500

G. PROJECT OBJECTIVE NO. 1: TO PROVIDE DINACO WITH

/****** BEGINNING OF SECTION 006 ******/
THE SUPPORT NECESSARY TO PLAY ITS PART IN THE OVERALL MISSION STRATEGY OF REDUCING THE AVAILABILITY OF COCA TO THE ILLEGAL MARKET. DINACO IS THE BOLIVIAN GOVERNMENT ORGANIZATION CHARGED WITH REGULATING THE LICENSING AND MARKETING OF LEGAL COCA.
1. TARGET OF PERFORMANCE NO. 1: BY APRIL 15, 1993 DINACO WILL EFFECTIVELY CONTROL THE TRANSPORT AND SALE OF LEGAL COCA WITHIN THE CHAPARE.

A. MILESTONE NO. 1-1: BY DECEMBER 1, 1992 PROVIDE THE NECESSARY PHOTOGRAPHIC AND LAMINATING EQUIPMENT NEEDED FOR ISSUING IDENTITY CARDS TO THE LEGAL PRODUCERS OF COCA LEAF. (THIS PROGRAM IS KNOWN AS THE "PLAN DE CARNETICAZION.") MUCH OF THE NECESSARY EQUIPMENT IS ALREADY AVAILABLE, AND CAN BE OBTAINED FROM DIRECO WHICH INSTITUTED A SIMILAR ID PROGRAM SOME YEARS AGO.

B. MILESTONE NO. 1-2: BY DECEMBER 30, 1992 ESTABLISH UMOPAR SUPPORT FOR DINACO ENFORCEMENT ACTIVITIES.

C. MILESTONE NO. 1-3: BY JANUARY 15, 1993 DEVELOP A NEW OPERATING PLAN DESIGNED TO ESTABLISH DINACO'S PRESENCE IN THE CHAPARE COCA MARKETS, AND TO IMPROVE THE OPERATION OF HIGHWAY CHECKPOINTS AND MOBILE PATROLS.

D. MILESTONE NO. 1-4: BY FEBRUARY 15, 1993 ARRANGE SPECIALIZED TRAINING IN VEHICLE SEARCH TECHNIQUES VIA U.S. CUSTOMS SERVICE FOR SELECTED DINACO INSPECTORS.

E. MILESTONE NO. 1-5: BY MARCH 1, 1993 PROVIDE DINACO WITH HEAVY-DUTY CRANES FOR USE AT THE CHECKPOINTS.

F. MILESTONE NO. 1-6: BY APRIL 15, 1993 UNDERTAKE A THOROUGH EVALUATION OF THE PROGRAM, INCLUDING A DETERMINATION OF DINACO'S EFFECTIVENESS, ALONG WITH RECOMMENDATIONS CONCERNING THE APPROPRIATE LEVEL OF CONTINUED NAS SUPPORT.

G. MILESTONE NO. 1-7: BY JULY 30, 1993, IN CONJUNCTION WITH THE UMOPAR PROGRAM IDENTIFY AND AT

LEAST PARTIALLY SUPPORT ELEMENTS OF AN EXPANDED SNIFFER DOG PROGRAM.

H. PROJECT REVIEW - CHEMICAL CONTROL:
-- NAS SUPPORT FOR THE CHEMICAL CONTROL PROGRAM (PRECURSORS) COMMENCED DURING FY'92

-- PRECURSOR CONTROL INVESTIGATORS SCREENED AND HIRED UNDER NAS DIRECTION.

-- OFFICE SPACE AND EQUIPMENT PROCURED IN COCHABAMBA AND SANTA CRUZ.

-- LIAISON BETWEEN DEA AND INVESTIGATORS IS ESTABLISHED.

I. RESOURCE REQUIREMENTS:

1. FY'93 FUNDS TO BE OBLIGATED; USD 300,000
2. FY'93 FUNDS TO BE SUBOBLIGATED; USD 300,000
3. PRIOR-YEAR FUNDING TO BE SUBOBLIGATED DURING FY'93; USD 54,000

J. PROJECT OBJECTIVE NO. 1: TO PROVIDE SUPPORT FOR THE CHEMICAL PRECURSOR CONTROL AGENCY. SHUTTING OFF THE SUPPLY OF CHEMICAL PRECURSORS IS A VITAL COMPONENT IN THE MISSION'S EFFORT TO CLOSE DOWN THE NARCOTRAFFICKER APPARATUS IN BOLIVIA.

1. TARGET OF PERFORMANCE NO. 1: BY JUNE 1, 1993 THE PRECURSOR CONTROL PROGRAM WILL BE FULLY OPERATIONAL.

A. MILESTONE NO. 1-1: BY DECEMBER 1, 1992 PROVIDE THE PRECURSOR INSPECTORS WITH OFFICE SPACE IN LA PAZ.

B. MILESTONE NO. 1-2: BY JANUARY 1, 1993 PROVIDE THE PRECURSOR INSPECTORS WITH OFFICE SPACE IN ORURO.

C. MILESTONE NO. 1-3: BY FEBRUARY 15, 1993 PROVIDE THE PRECURSOR CONTROL REGISTRY OFFICE WITH ADDITIONAL COMPUTERS FOR TRACKING COMMERCIAL USE OF CONTROLLED SUBSTANCES.

D. MILESTONE NO. 1-4: BY MAY 1, 1993 PROVIDE

/****** BEGINNING OF SECTION 007 ******/
DEA TRAINING FOR LIAISON BETWEEN REGISTRY OFFICE AND

THE INVESTIGATORS.
E. MILESTONE NO. 1-5: BY SEPTEMBER 15, 1993
PREPARE WRITTEN REVIEW OF PRECURSOR PROGRAM.

IV. RIVERINE (WATERWAYS LAW ENFORCEMENT) PROJECT

A. PROJECT OVERVIEW: DRAWING ON RESOURCES FROM BOTH THE BOLIVIAN NAVY AND UMOPAR, BUILD AN INDIGENOUS MARITIME LAW ENFORCEMENT INSTITUTION WITH THE CAPABILITY TO PLAN, CONDUCT, AND SUPPORT WATERBORNE OPERATIONS. SPECIFICALLY, TO USE WATERBORNE ASSETS TO DENY THE UNCONTESTED USE OF THE RIVERS OF BOLIVIA TO THE ILLICIT TRANSPORTATION OF NARCOTICS AND THEIR PRECURSORS AND TO COLLECT INFORMATION AND REGULATE COMMERCE ON THOSE WATERWAYS. THE WATERWAYS LAW ENFORCEMENT PROJECT IS A MULTIFACETED PROGRAM WITH THE SEPARATE PIECES ALL COMPLEMENTING EACH OTHER WITH DIFFERENT CAPABILITIES.

B. CURRENT PROJECT STATUS:

-- DURING THE PERIOD JANUARY THROUGH JULY 1992, THE BLUE DEVIL TASK FORCE CONDUCTED OVER 30,000 PATROL BOAT HOURS IN DIRECT COUNTERNARCOTICS OPERATIONS. THESE SMALL BOATS WERE SUPPORTED BY FIVE (05) LARGE SUPPORT VESSELS THAT CONDUCTED 39 SEPARATE PATROLS TOTALLING OVER 6,000 OPERATIONS HOURS. THESE EFFORTS RESULTED DIRECTLY IN THE SEIZURES OF NUMEROUS LABORATORIES, LARGE QUANTITIES OF DRUGS AND THEIR PRECURSORS, ARRESTS, AND OTHER CONTRABAND SEIZURES.

-- BOLIVIANS ARE MAKING STEADY PROGRESS TOWARD SELF-SUFFICIENCY AND ARE PLANNING THE SUPPORT FOR AND CONDUCTING MORE AND MORE OPERATIONS INDEPENDENT FROM U.S. ADVISORY ASSISTANCE. APPROXIMATELY 20 PERCENT OF THEIR SUPPORT VESSEL OPERATIONS WERE INDEPENDENT DURING THE LAST THREE MONTHS OF 1992.

-- COMPLETED REHABILITATION AND OVERHAUL OF TWO ADDITIONAL LARGE RIVERINE SUPPORT CRAFT WHICH ARE NOW SUPPORTING OPERATIONS IN THE NORTHERN BENI AND PANDO DEPARTMENTS. ADDITIONALLY, CONSTRUCTED FOUR (4) LOGISTICS/FUEL BARGES THAT HAVE BEEN USED TO EXTEND THE RANGE AND DURATION OF RIVERINE PATROLS.
-- COMPLETED CONSTRUCTION AND OUTFITTING OF GUAYARAMERIN OPERATING BASE AND INITIATED LARGE DEVELOPMENT PROJECTS AT THE PUERTO VILLARROEL AND RIBERALTA OPERATING BASES. THESE PROJECTS HAVE FURTHERED THE BOLIVIANS' ABILITY TO SUPPORT THEIR OPERATIONS IN THESE REMOTE, YET CRITICAL, AREAS.

-- INITIATED CONSTRUCTION ON COMBINED OFFICE, COMMAND CENTER, BOAT MAINTENANCE, AND TRAINING FACILITY IN TRINIDAD FOR BLUE DEVIL TASK FORCE. THIS WILL CENTRALIZE AND CONSOLIDATE BLUE DEVIL COMMAND AND CONTROL, SUPPORT, AND LOGISTICS LEADING TO A MORE EFFICIENT AND EFFECTIVE ORGANIZATION.

-- COMMERCE CONTROL PROJECT CONCEPT RECEIVED APPROVAL FROM MINISTRY OF DEFENSE AND BOLIVIAN NAVY COMMANDER. INITIAL PORTS HAVE BEEN SELECTED AND CAPITAL PLANT AND EQUIPMENT HAVE BEEN ORDERED. BASIC CONCEPT OF OPERATIONS HAS BEEN APPROVED. THE INITIAL PORTS ARE VILLARROEL, RIBERALTA, GUAYARAMERIN, PUERTO RICO, PUERTO HEATH, AND RAMON DARIO GUTIERREZ.

-- USCG AND USN TRAINING TEAMS COMPLETED NUMEROUS

COURSES FOR THE BLUE DEVILS LEADING TO GREATER PROFESSIONALISM IN ALL ASPECTS OF THEIR OPERATIONS.

C. RESOURCE REQUIREMENTS:

1. FY'93 FUNDING TO BE OBLIGATED IN SUPPORT OF WLE OPS; USD 1,800,000
2. FY'93 FUNDING TO BE SUB-OBLIGATED DURING FY'93; ALL
3. PRIOR-YEAR MONEY TO BE SUB-OBLIGATED DURING FY'93; NONE AVAILABLE

D. PROJECT OBJECTIVE NO. 1: ENHANCE SELF-SUFFICIENCY OF BLUE DEVIL TASK FORCE AIMING TOWARDS MORE AND MORE INDEPENDENT WATERBORNE ENFORCEMENT ACTIONS.

1. TARGET OF PERFORMANCE NO. 1: BY SEPTEMBER 20, 1993, HAVE INITIATED DEVELOPMENT OF MIDDLE MANAGEMENT CADRE WITHIN BLUE DEVIL TASK FORCE THAT WILL EVENTUALLY REPLACE U.S. ADVISORS.
A. MILESTONE NO. 1-1: BY MARCH 1, 1993, COMPLETE RESOURCE AND PERSONNEL PLAN ESTABLISHING BLUE DEVIL MIDDLE MANAGEMENT CADRE.

/****** BEGINNING OF SECTION 008 ******/

B. MILESTONE NO. 1-2: BY APRIL 15, 1993, RECEIVE APPROVAL OF PLAN FROM U.S. COUNTRY TEAM AND BOLIVIANS.

C. MILESTONE NO. 1-3: BY SEPTEMBER 30, 1993, HAVE COMPLETED THOSE REQUIRED ACTION ITEMS CALLED FOR WITHIN THE APPROVED PLAN TO DATE.

2. TARGET OF PERFORMANCE NO. 2: BY SEPTEMBER 30, 1993, ESTABLISH A WATERWAYS LAW ENFORCEMENT TRAINING PROGRAM/SCHOOL IN TRINIDAD.

A. MILESTONE NO. 2-1: BY JANUARY 30, 1993, COMPLETE PLAN ESTABLISHING A WLE SCHOOL IN TRINIDAD.

B. MILESTONE NO. 2-2: BY MARCH 15, 1993, SELECT BOLIVIAN TRAINERS AND PROVIDE INSTRUCTIONAL TRAINING.

C. MILESTONE NO. 2-3: BY SEPTEMBER 30, 1993, HAVE COMPLETED THOSE REQUIRED ACTION ITEMS CALLED FOR WITHIN THE APPROVED PLAN TO DATE.

E. PROJECT OBJECTIVE NO. 2: DEVELOP CAPABILITIES OF BLUE DEVILS TO COLLECT INFORMATION ON THE WATERWAYS OF BOLIVIA INCLUDING CAPTAINS OF THE PORTS. (SEE CLASSIFIED POP ANNEX).

1. TARGET OF PERFORMANCE NO. 1: ESTABLISH WORKING BLUE DEVIL COMMAND CENTER IN TRINIDAD BY SEPTEMBER 30, 1993.

A. MILESTONE NO. 1-1: BY JUNE 1, 1993, COMPLETE CONSTRUCTION AND OUTFITTING OF COMMAND CENTER.

B. MILESTONE NO. 1-2: BY JULY 1, 1993, SELECT AND TRAIN COMMAND CENTER PERSONNEL.

BOWERS
ADMIN
BT

#9583

NNNN